

ADA Transition Plan 2026

This plan outlines phased barrier-removal initiatives for digital services, public records, and evidence readiness aligned to annual ADA governance commitments.

Program priorities

- Rebuild service-intake forms for keyboard-only and screen-reader workflows.
- Remediate top 200 high-traffic PDF records into semantic HTML outputs.
- Publish quarterly progress reports with issue closure and SLA trends.

Timeline checkpoint view

Rebuild service-intake forms for keyboard-only and screen-reader workflows.
Remediate top 200 high-traffic PDF records into semantic HTML outputs.
Publish quarterly progress reports with issue closure and SLA trends.



Handwritten annotation

Director note: Prioritize records portal forms first before expanding archive migration.



Milestone schedule

Milestone	Owner	Target	Status
Form remediation baseline	Digital Services	Q1	In progress
Public records conversion	Records Office	Q2	Planned
Audit evidence package	Compliance Team	Q4	Planned

Milestones reflect planned completion dates for calendar year 2026.

Annotation transcription: Director note: Prioritize records portal forms first before expanding archive migration.

Document notes

Original source PDF: Budget source document

This document is a demo artifact and should not be treated as an official policy commitment.